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SPECIAL COMMITTEE ON AIRPORT ACTIVITIES

April 11, 2005 6:00 PM

Alderman DeVries called the meeting to order.
The Clerk called theroll.
Present: Aldermen DeVries, Gatsas, Porter, Garrity, Thibault

Messrs.: Kevin Dillon

Chairman DeVries addressed item 3 of the agenda:
3. Airport updates provided by Kevin Dillon, Airport Director, as follows:

|. Airport Financia - -
a 2005 Bonding; and
b) Line of Credit request.

[1. Capital Program - -
a Runway 6/24;
b) Property Acquisitions; and
C) Parking.

[1l. Noise Mitigation

Mr. Dillon stated | thought what I'd do is actually combine items|, Il and 111
together because they’re really the same conversation. What | wanted to do is go
through each of the projects that we' re going to be undertaking money that we're
going to be bonding. Asyou know, the Board has approved a $20 million bond
this year too and show you exactly how that money is going to be spent. The
major work that we're undertaking is the reconstruction of Runway 6/24 the area
that is shaded here in green. What we need to do is actually rip up that section of
the runway, redo the drainage and resurface the runway...very similar to what we
did to the main runway, Runway 17/35 last year. We only need to do it in the area
of that green outline because the intersection has already been done at the other
end of the runway, the extension area 6/24 serving as the main area so those areas
don’t need to be done just in this area here. We're also going to take the
opportunity that works best...the runway safety areaissue that we have at the
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airport. Any new runway that’s built or any existing runway that has substantial
construction which this would be considered substantial construction needs to
meet the FAA guidelines to have a 1,000 foot safety. What we're going to be
doing in this areais we're going to be providing roughly 600 feet...we have gotten
awaiver from the FAA because of what we'll ultimately be doing at the 24 end.
Thiswork is expected to begin this June, bid specifications will be put out this
week, we're expecting bids back by the end of the month...that’s a quick
turnaround simply because we sent it to apre-qualified list. We pre-qualified the
contractors who will be bidding so we can expect a quick turnaround. We'll get
the bid back at the end of the month and we can start the work in June and the
work will run for around 150 days starting this June. During that time period and
naturally you can see because of the extent of the work this runway will have to be
closed.

Chairman DeVries asked Kevin could you just orient the photo that you have there
to some of the landmarks so those people at home who are not familiar with
Runway 6/24 and which one of the two that would represent.

Mr. Dillon stated thisisthe entrance to the airport right in the this area... Runway
6/24 is here to the northeast/southwest. .. thisis the main runway that runsto the
north/south.

Chairman DeVries stated you said that work on the green portion, the western
portion of the runway is scheduled to start in June and how long would that be
proceeding.

Mr. Dillon replied it would run for 150 days, right into the fall.

Chairman DeVries asked does that mean that that runway will be out-of-use
starting in June?

Mr. Dillon replied the mgjority of that 150 daysit will be out-of-service yes
because we have to rip up the entire surface. The other piece of that runway work
is up here on the 24 end where we will be redoing the safety area. As| said before
1,000 on each of the four runway ends...here that work is of alot more
significance...we're actually going to take South Willow underneath the runway,
extend the runway surface out to the areatoday where you see the FAA
navigational lights at the end. We're still working through the engineering of that
and we' re hopeful that we'll be able to provide that area as turf but | think the key
piece of the work is the fact that we have to put South Willow underneath. We are
planning through engineering certainly to keep South Willow Street in operation
the entire time, we may have to reroute the roadway for a short period of time but
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we' re not expecting any traffic impact. That work is expected to start next
construction season sometimesin 2006 . We will be able to use the runway during
certain portions of that work and we're still going through alot of the engineering
so | can tell you specifically how it will tie into closures of 6/24.

Chairman DeVries stated | know that that area of South Willow Street, the
industrial park just to the south of Triangle Mall does not yet have sewer service
and I’'m wondering if you’ ve coordinated that with City Highway so that at the
time we depress South Willow if they need to make any calculations for
installations of sewage so that the project can continue in the future.

Mr. Dillon stated we haven't talked to them as of yet. Let mejump to the
acquisition of the Aerohex property. Here' sthe terminal building just to orient
you. We'relooking to acquire this piece of property. We've reached an
understanding...that’s actually private property, it’s not owned by the airport it’s
one of the weak issues about Manchester Airport...there are still a number of
private parcels. We need that piece of property for future cargo activitiesinside
the airport. All of our cargo activitieswill beinthe area. Very difficult for usto
value that property...there’' s an improvement on there...essentialy, it's a general
aviation hangar and it’ s very difficult for us to value the actual land itself because
it has deed access. So, we' ve reached an understanding with the owner of that
property that we would buy the hangars, reimburse them for market value and then
essentially trade them pieces of property. They’ll give us roughly the four acres of
property that are and we'll give them afour-acre sitein thisarea. We're very
comfortable doing that simply because of the configuration of thisairfield. It's
highly unlikely that you’ d see commercial...commercial service outside of general
aviation activities. We are starting to collect all of our general aviation activity up
here. So, it was a good way of not having to deal with the value issue if we
switched them land. It’sland that they can use...thisis certainly land that we can
use over herefor the cargo.

Alderman Porter asked isn't Aerohex in Londonderry?

Mr. Dillon replied it is.

Alderman Porter asked will they be in Manchester afterwards?
Mr. Dillon replied yes they will.

Alderman Porter stated good do more of that.
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Mr. Dillon stated we try our best. But, one of the other things we also haveto do
as part of that work we have to construct a stub taxiway. Because they have
access to the airfield off of this site we have to provide a taxiway to get access
onto the airfield at their new field. So, that work is responsible so that we can
make an equivalent trade. We also see in this blue area here reconstruction
taxiway echo...that’ s the oldest piece of pavement that we have on the airfield that
needs to be replaced so that is part of it aswell. We're also going to use some of
the bonding money for the acquisition of the Summit site. Asyou know, recent
understandings with Summit to purchase their site at the airport for $6.25
million...we ve already made the first payment...paid that out of funds (cash) that
we had. The second payment will be done through the bonding with that $20
million. | should point out too just so you can put into context the money...the
runway work here that | spoke about Runway 6 and Runway 24...this portion is
$6 millions, this portion is about $22 million. Aswe're only bonding $22 million
really what we' re doing in the bonding is borrowing our matching share because
the FAA has given us grants, full grants for the project so it’s just a matching
share.

Chairman DeVries stated Kevin a question for you on Taxiway E...you said

you'’ re reconstructing that to facilitate the flight movement for the new
acquisition...maybe you could elaborate...when you reconstruct that what sort of
use would you see on that taxiway, plane movement, noise levels...isit limited
ground use...obvioudly, is a proceed through or will jets add noise to the
neighborhoods.

Mr. Dillon stated no all thisisis resurfacing the existing taxiway we're not
changing the profile at all. Today, it essentially serves aircraft that are circulating
around...sometimes we pull them out here to circulate around to Runway 6, but
predominantly it just serves as the access point into the common area. That
doesn’'t change from today we' re not expecting any increase in traffic as aresult of
this particular job. Some of the other pieces of bonding will be used to construct
parking on that Summit site. We do have in this other blue area that’ s where
Meggitt islocated...that piece of property comes back to the airport by lease term.
The lease with Meggitt expiresin March 2006. We're going to combine that with
the site that we just purchased from Summit and will all be turned into surface
parking. So, some of the money in this bond issue is going to actual construction
of anew lot...not anew lot but an extension of Parking Lot C. Parking Lot Cis
over here today and will increase the size of the parking aswell. It includes the
paving of that area, demolition of the buildings and seeing some additional
revenue control. Then the last project that we have up there is the Glycol
Collections System...we put it in this area...we' re not too sure it’ s actually going
to end up in that location at the end of the day because we're still investigating



04/11/2005 Spcl. Cmte. on Airport Activities
5

where we' re going to put the tanks that will be associated with the system. But,
I’m sure you're all aware that we have had some concerns expressed, have been
working with the DES on the odor problem...there’s afoaming problem that we
cause when we release Glycol. We' ve agreed that we will ook to putin a
collection system at the airport...it eliminates the odor, eliminates the foaming
issue...how the system is going to work...it's arelatively simply system for usto
install. How it’s going to work is the drainage on the ramp area of the terminal
building falls through this area here where deicing is allowed...it’ s already
collected, we have drainage that runs around and collects all of the precipitation,
al of the Glycol that’s expended and it’ s brought from those drains to a detention
pond whereit’s held. When the level of the detention pond rises it releases the
mixture of rainwater and Glycol into the brook. What happens when Glycol
begins to breakdown it emits an odor. If we have alot of rainfall it’s being pushed
out of the detention pond very quickly so we get termidity that causes
odors...those are both issues for the DES and certainly an issue in the community
which iswhy | want to go with this system. What will happen isall of this
precipitation in Glycol will still be collected the way it istoday but instead of it
being brought to the detention pond it will be diverted into the holding tanks and
will work to try and get the dilution rate down to an acceptable level whichis
when we will then release it. If for some reason we are having alot of rain events
and we' re collecting too much liquid, can’t get to the dilution level fast enough
we' re going to try to work out an arrangement with treatment and send it to the
treatment plant. Naturally though that is aconcern for us because that’s a cost, a
per gallon cost to send it to the treatment plan and can become very expensive.
So, we're still working it through but it is a system that’s very similar to a systems
that’sinstalled in Rochester County and have had alot of successwithit. We are
doing some due diligence research just to make sure.

Chairman DeVries asked we' re spending how much to upgrade the Glycol
Collections Systems at the airport?

Mr. Dillon replied we budgeted about $2 million.

Chairman DeVries asked can you tell me the dilution rate you' re looking to work
towards? Isthat going to be avery benign entity when it is released and you're
sure that there would be no odor?

Mr. Dillon replied that would be the key is getting the dilution rate to the point
that it doesn’t cause foaming and it doesn’t cause odors. Right now, we're talking
one to two percent dilution rate.

Chairman DeVries asked do you know what you' re released at today?
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Mr. Dillon replied it can vary because there is no control of the detention pond so
if you had alot of deicing events.

Mr. Dillon stated | think that really does it for the capital projects bonding. | just
wanted to touch briefly...as you know we' ve also talked about obtaining a line-of -
credit at the airport. We put that issue on hold until we get through the bond issue,
but we are still very interested at the airport about moving forward with a line-of -
credit not to borrow for specific projects but to assist us out at the airport with cash
flow because half of the time we are presented with different opportunities at the
airport and we might not have the cash on-hand...the opportunity isn’t big enough
for usto go out with asingle bond issue...l’ d like to have the flexibility of aline-
of-credit that we would anticipate borrowing from and then paying back. A
perfect example was the Summit project. If we didn’t have these other projects to
lump into with it did not make sense for us to go out and bond $6 million. So,
that’ s the scenario with the line-of -credit and we feel very comfortable doing that
because with our cash flow we would be able to pay that back each time. The
issue with the line-of-credit is we are going to look at the costs associated with
that going out to the banking community versus working with the City to borrow
money from the City. Something, as | said before, | have concerns about
borrowing the money from the City, but we're going to look at the costs. If it's
more cost-effective to borrow from the City versus the banking community it’s
something that the Board will need to make a decision. We haven't really decided
upon the specific amount but we would probably be looking in the amount of $10
million.

Chairman DeV'ries addressed noise mitigation.

Mr. Dillon stated just an update on the program. To date, we have completed 746
units, 707 in Manchester, 39 in Londonderry...units remaining to complete we
have 423, 391 in Manchester and 32 in Londonderry. Why we have 32 in
Londonderry is they were just recently approved by the FAA ...we approached the
FAA and got approval to do some homes that are actually outside the contour but
contiguous to other homes and gave us permission. It’s been along time since
we' ve done any soundproofing but feel very good about these approvals and will
get into those as soon as possible. We are working on a grant right now. We did
get our money in from the last grant and very confident about getting about $2.2
million in funding and that will allow this program to continue to move forward.
We do have some good news that in addition to the homes that we got approved in
Londonderry...new homes...we aso got some additional homes approved in
Manchester and essentially they’ re located on Cottage Avenue, Goffs Falls Road,
Pond Drive, Townhouse Road and | believe Huse Road. If | look at the total it
comes out to about 87 additional units. So, again, we' re happy to see that the
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FAA isworking with us on some of these additional homes. | have the addresses
here available to the Clerk but | would urge any of the folks on any of those roads
that they question about their eligibility to contact our contract located off of Goffs
Falls Road by the post office and anybody can stop by there, actually pinpoint

their home on amap and we can tell them if they’re eligible, even folks outside the
streets | just mentioned if they want to understand where they stand in relation to
these contours that’ s the best thing for them to do.

Chairman DeVries stated before | take questions could you repeat the roads that
you'’ ve been able to get the contiguous placement or the additional soundproofing
on.

Mr. Dillon stated they are Cottage Avenue, Goffs Falls Road, Pond Drive,
Townhouse Road and Huse Road.

Alderman Garrity stated Kevin you said 32 homes were approved in Londonderry
outside the contours, is that right?

Mr. Dillon replied that is correct.
Alderman Garrity asked when are those going to be done?

Mr. Dillon replied we don’t have that into an actual program. | suspect they will
not be done until fall of 2006.

Alderman Garrity stated so all of the homesin Londonderry in the contour have
been done already.

Mr. Dillon replied yes.

Alderman Garrity asked how about all of the homes in Manchester that are in the
contour are those done?

Mr. Dillon replied we're just completing those now. They will be done.

Alderman Garrity stated so the homes that are in the contour in Manchester will be
done before the homes that are outside the contour.

Mr. Dillon stated absolutely, that’s a requirement that we have.
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Chairman DeVries asked are there any additional questions? There were none.

Kevin, do you have any additional comments? | have one additional comment on
that. You received or you were able to receive some extra monies this year above
and beyond the first grant that you had placed, did you get a supplemental grant?

Mr. Dillon replied what we try to do at the airport is we' re very proactive in terms
of these grants. We always have a grant ready at the end of the fiscal year because
what happens at other airports for a variety of reasons either they don’t have their
grants approved in time, they don’t have them ready or they’ re not prepared to do
the construction, so we always have a supplemental grant that we put in at the end
of the year and have been very successful in the past taking some of that extra
money that rolls back to the FAA from other airportsthat haven't used it. That is
how we' re able to accelerate these programs over the past 4 to 5 yearsis that most
years we will get an allocation...can’t count on that, doesn’t happen all the
time...we feel thisisavery, very important thing to fund.

There being no further business to come before the Committee, on motion of
Alderman Porter, duly seconded by Alderman Garrity, it was voted to adjourn.

A True Record. Attest.

Clerk of Committee



